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1-405/SR 167 Corridor

Executive Advisory Group

Kirkland Justice Center
June 25, 2018



Introductions and Agenda

« King County Parks update
— Eastside Rail Corridor Regional Trail progress
«  WSDOT update
— [-405 Renton to Bellevue project update
— Bonding analysis from Office of the State Treasurer
« Sound Transit update
— 1-405 Bus Rapid Transit
* Public comment
Wrap-up
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EAG Meeting Topics/Schedule

[ June 25, 2018 \ / September 2018 \ / Nov/Dec 2018 \

Meeting Meeting Meeting
. King County Parks update . Transit agency updates . King County Parks update
. Sound Transit Bus Rapid . Sound Transit BRT (85th) . Sound Transit Bus Rapid
Transit update update Transit update
. I-405 Renton to Bellevue . [-405/SR 167 Direct . I-405 Corridor funding and
update Connector phasing
. Office of the State . [-405/NE 132nd Street . 40-mile toll lane system

\ Treasurer bonding analysy \ interchange / \ next steps /

7 WSDOT :



1-405 Master Plan

Regional Consensus
« EIS Record of Decision, 2002
« Multimodal, multiagency plan

Roadways
* 2 new lanes in each direction
* Local arterial improvements

Transit & Transportation Choices
« Bus Rapid Transit system

* New transit centers

* 50% transit service increase

« HOV direct access ramps and flyer stops
« Potential managed lanes system

« 5000 new Park & Ride spaces

« 1700 new vanpools

Environmental Enhancements
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King County Parks Update
Eastside Rail Corridor Regional Trail

Curt Warber
Project Manager
King County Parks
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Eastside Rail Corridor Regional Trail

1-405 Program Update - June 2018

Interim trail

1-405 Project L& King County
Design efforts

Program updates PARKS

Your Big Backyard




2018 - EASTSIDE RAIL CORRIDOR TRAIL

Interim Trail-open! i

* From Gene Coulon Park to
Newcastle Beach Park- 4 Miles

* From Cross Kirkland Corridor to
120 (w/Sound Transit)

(520)
ﬂ @ NE 8TH ST BRIDGE
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I '40 5 P rOj ect TOTEM LAKE CONNECTOR @ #1.

Collaborating with WSDOT team to u

develop design-build RFP for trail \
elements: ..
* Wilburton Gap vegetated bridge

and associated trail D
e Paved trail in south Bellevue from @

Coal Creek Parkway to Ripley Lane NE 8TH BRIDGE

» &b WILBURTON TRESTLE
o0 &% WILBURTON GAP BRIDGE

Projects to prepare for construction:. | ewe @l-ao STEEL BRIDGE
* Ripley Lane Trestle
* Coal Creek Trestle/Bridges / <

e Rail removal from Newcastle Beach
Park to Coal Creek Parkway

* Encroachments & property issues i

TRAFFIC SIGNAL




Wilburton Segment Design (2017-2019)

Most urban and complex segment:

* Historic Wilburton Trestle

* Connections to SR 520 and 1-90
Trails

* |-90 Steel Bridge

* Interface with Bellevue’s Grand
Connection

* Coordination with ST2 and ST3
projects, including Wilburton
Station & OMF-E

EASTSIDE RAIL CORRIDOR REGIONAL TRAIL

WILBURTON TRESTLE EXISTING PHOTOS

Developing centers:

* Spring District
e Wilburton Redevelopment _
Area D — o AN o

U LOOKING SORTHW=ST ALONG RALLUNE.

]
L& King County | FPEL 10,2 & | Your BigBackyard



Wilburton Design for
1-405 Project Connectivity

Wilburton Trestle and North Gateway 105,

e Repair and renovation for add’l 50 years
Concrete decking and railing N
* Viewpoints
Trailhead

& NE 8TH BRIDGE
SE 32" Connection to 118% Ave SE

* [-90 bypass , s WILBURTON TRESTLE
e Connectivity to Mercer Slough @ WILBURTON GAP BRIDGE

@ 1-90-STEEL BRIDGE
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Renton Connections

* Extending from end of
railbanked corridor to Gene
Coulon entry

* Beginning coordination with ST
for potential shared use of May
Creek park and ride location

* Renton Landing as connection
opportunity

Developing centers:

* Southport and Residence Inn
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NE 8th Street Crossing

esign (2018

-2019
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NE 8th Street Crossing Design: 2018-2019
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Outreach & Coordination

I-405 Project
e Partnering with WSDOT at I-405 project events

Wilburton Segment Design

* Ongoing coordination with City of Bellevue and
Sound Transit at staff level

* Key stakeholder workshops

* General public event coming up in September

NE 8t Crossing Design
* Public events likely Q1 of 2019

Renton Connections
» Staff level work/scoping
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Branding

HIGH
LINE

Atlanta
BeltLine

CULTURAL

JTRAIL
\ o
A Legacy of Gene & Marilyn Glick

INDIANAPOLIS




“...the (ERC Trail) will revolutionize
nonmotorized transportation east of

Lake Washington.” -Tom Fucoloro, Seattle Bike
Blog

Curt Warber

curt.warber@kingcounty.gov

www.kingcounty.gov/eastsiderailcorridortrail

k’g King County

Your Big Backyard
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Discussion

7 WSDOT

Facilitated by:

Roger Millar
Transportation Secretary



WSDOT Update

Kim Henry, P.E.
Program Administrator
[-405/SR 167 Corridor Program

Doug Vaughn
Chief Financial Officer
WSDOT

7 WSDOT



40 Mile Corridor

The existing 1-405 express toll lanes between Bellevue
and Lynnwood are part of a planned 40-mile corridor that
will ultimately extend south to the Pierce County line. This
system will provide drivers with an option for a faster,
more reliable trip. Immediate next steps include:

1-405 Bellevue to Lynnwood Express Toll Lanes
* Opened September 2015

SR 167 HOT Lane Extension
* Opened December 2016

1-405/SR 167 Direct Connector
 Under construction
* Open to traffic in 2019

Renton to Bellevue Widening and Express Toll Lanes
» Construction to begin in 2019
* Open to traffic in 2024

1-405 North End Improvements

« Legislature authorized $20 million toward preliminary
engineering ($15 million included in the 2018
supplemental budget)

7 WSDOT
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-405 Renton to Bellevue
Widening and Express Toll Lanes project

Status: N Wd
* Fully funded by Connecting Washington and express toll
lane revenue

E

* In preliminary engineering and environmental review e - 6@%%
phase g[w.
« Construction scheduled to start in 2019 WK
j

* Open to traffic 2024

Major multimodal project elements
* New capacity and interchange improvements
« Dual express toll lane system
« Bus Rapid Transit infrastructure (with Sound Transit)
» Direct access ramps and park and ride at Northeast Ql i
E

JMG“E*‘@F‘%
\

&

44th Street in Renton
« Eastside Rail Corridor Regional Trail segments
(with King County)
« Coordination with Mountains to Sound Greenway trail i

&

7 WSDOT
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Environmental Review Process

One Construction Contract,

Two Environmental Assessments e Ay

1. 1-405, Downtown Bellevue Vicinity Express Toll
Lanes Project (Published April 2, 2018) T
« 30-day comment period (April 2-May 2)

* Public hearing in Bellevue (April 17, 2018) @ ~OA

2. 1-405, Tukwila to I-90 Vicinity Express Toll Lanes
Project (To be published in summer 2018) |
« 30-day comment period
* Public hearing '

7 WSDOT

=405 Tukwila to
90 Vicinity
Express Toll
Lanes Project
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Key EA Findings:
2025 Morning Traffic Projections

Overall, the 1-405 Renton to Bellevue Widening and Express Toll Lanes

construction contract is expected to improve traffic across all lanes in most areas.
WITHOUT PROJECT

Southbound

easy joaloid

L3 AnuidiA anasyeg
umoumod §0-1

ealy j3oafoid Anuraip
06-1 O3 BILMANL S0P~

General
Purpose

Northbound

cccccccccc

NE 307H 5T

NE PARK DR

SUNSET BLVD NE

General -
Purpose

easy joafoid
713 MIuialA anasjieg
umoLIMOQ SO

WITH PROJECT

Southbound

ealy J0afoid Mjuion
06-1 03 BlimyNL S0~

rm
2 g
3

General Express
Purpose Toll Lanes

Speeds
| B
e |
- 50 mph — 55 mph

55 rrph = 50 mph

1R

i i 4

Wmph—35m

Northbound

QAL CREEX PEWY

113TH AVE SE

ME 44TH 5T

ME 30TH ST

NE PAAK DR

SUNSET BLVI NE

TTTTTTTT

2
2z
L
¥
3

General
Toll Lanes Purpose

Express



Key EA Findings:
2025 Afternoon Traffic Projections

Overall, the 1-405 Renton to Bellevue Widening and Express Toll Lanes
construction contract is expected to improve traffic across all lanes in most areas.
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Renton to Bellevue: Project Schedule

2015 2016 2017 2018 2019 2020 2021 2022 2023 2024
Preliminary Engineering ‘

’ Right of Way Acquisition ‘

Open to traffic

L > Construction {4

7 WSDOT
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1-405 Delivery Schedule:
Current Funding

2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029

__ Contract 1: |-405/SR 167 Interchange Direct Connector T
kg couney
Award design/ Open Direct Connector EEI"_V nomﬁlatlon of sections of
build contract to tratfic 'Eastside Rail Corridor trail

1-405 Renton to Bellevue 5
Widening & Express Toll Lanes Contract 2: Renton to Bellevue Widening & Express Toll La

\ Contract 3: Interchange & Capacity Improvements
Award design/ Open to traffic Interchang pacitylimp

build contract Construction
1-405/NE 132nd
$75 million
SR 520/NE 124th

$40.9 million
| &
SR 527 to I-5 NB m. o SOUNDTRANSIT

Peak-Use Sho:!‘dgr L_;ne Scheduled opening
Syl of 1-405 Bus Rapid Transit
|
Inline Station . Construction 1
$260 million 1
{Sound Transit)
|
1-405/SR 522 to SR 527 _- — A = — = — = A
Capacity Improvements m PE/RW ¢ » | Construction < >
£20 million —_— e vy — | — — = = =~ ]
[design funding) i
|
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Next steps: North end improvements
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Phase 1 Scope

Extends second express toll lane between SR 522 and

SR 527 in both directions

» Rebuilds SR 522 interchange and adds direct access

ramps

» Builds partial direct access ramp/Bus Rapid Transit

station at SR 527

Funding Status
Fully Funded
 Engineering:

$20M (FY 17-19 and 19-21)

Remaining Funding Need
* Right of way:

$20 million
« Construction:

~$450 million

Legislative intent from
2018 supplemental
budget: “for activities
related to adding
capacity on Interstate
405 between state route
number 522 and
Interstate 5, with the
goals of increasing
vehicle throughput and
aligning project
completion with the
implementation of bus
rapid transit in the
vicinity of the project.”
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1-405/SR 167 Funded and Unfunded
Priority Projects

Legend
Currantly
Funded Projects
& ST imechenge
Unfundad
e T Priarity

/»{x @
AN

,/r

13204
Interchangs

12ath e
Interzhange

1-405 Renton to Bellevue
Widening and
Express Toll Lanes Project

SR 520/124th
Interchange

NE 132nd Street
Interchange

ects - Connecting

$1.225B
(CWA includes
$215M from tolls)

$17M
(King County)

(CWA,
PE + ROW only)

$75M
(CWA, PE/ROWICN)

; -\‘|img.w_|-:w:nn:» 1d Local |

Builds a flyover ramp connecting the 1-405 HOV lanes to the SR 167 HOT lanes

» Adds one new lane in each direction to complete a 40-mile express toll lane system fram Lynnwood to the Pierce County line

» Makes interchange inprovements

Builds portions of the King County Eastside Rail Corridor Regional Trail

Builds infrastructure for |-405 Bus Rapid Transit, including direct access ramp/inline station at NE 44th St
Builds 1-80 vicinity capacity improvements and partners with City of Bellevue to build Northeast Sixth Street extension

Gets project construction ready to rebuild the SR 520/124th interchange to Master Plan configuration

Builds new half diamond interchange at NE 132nd Street in Kirkland

NE 85th Street
Interchange

NE 44th Street
Interchange

$250-300M*

$100-125M*

Sound Transit ST3 Funded Projects

Builds inline station at NE 85th Street in Kirkland for 1-405 Bus Rapid Transit

Builds direct access ramp and inline station at NE 44th Street for 1-405 Bus Rapid Transit

Sound Transit is investing $860 million in the [-405 corridor to open a new Bus Rapid Transit line between Lynnwood and Tukwila by 2024.

*Subject to Board approval

1-405/SR 522 to SR 527
Improvements

Phase 1A
Phase 1B

SR 167 Toll Equipment
Upgrade

Southbound SR 167
Auxiliary Lane

Southbound SR 167
Stage 6 Extension

Northbound SR 167
Stage 6 Extension

$20M funded
$20M unfunded

$225M unfunded

$225M-275M
unfunded

$35M unfunded

$20M unfunded

$70M unfunded

$20M funded

$20M unfunded

Near Term Priority Projects not fully funded (ordered from north to south)

Preliminary Engineering
Right of Way acquisition

Rebuilds the SR 522 interchange and extends southbound dual express toll lanes to SR 527
Builds SR 522 direct access ramps and SR 527 partial direct access ramp, extends northbound dual express toll lane to SR 527

Adds photo tolling for cy with 1-405 exp toll lanes; needed in time for Renton to Bellevue opening

Builds auxiliary lane between SR 516 and South 277th Street to mitigate changing traffic pattern from changing traffic patterns
from Renton to Bellevue project capacity improvements

Extends the SR 167 HOT lane between Jovita Bivd and the SR 410/512 interchange to mitigate changing traffic patterns
from Renton to Bellevue project capacity improvements

Builds HOV lane from SR 18 to SR 410/512

Adds tolling equipment to complete the HOT lane system




Preliminary Financial Results from
Office of the State Treasurer

« Assumptions:
— $10 toll cap for 1-405 (North and South) and $9 toll cap for SR 167
— Assumes toll-backed GO bonds (triple pledge) 25-year level debt service
— Toll revenues pay for both toll facility O&M and R&R costs

— Funding needs provided by WSDOT ($710 million)

o Includes $215 million of toll funding assumed in the 2017 Project List to fund 1-405 South
(Renton to Bellevue)

o Remainder is for unfunded projects

* Preliminary Results (Scenarios require bond authorization):

— If only toll revenue from 1-405 were pledged, approximately $575.5 million
in bond proceeds could be generated (81 percent of funding need)

— If toll revenue from 1-405 and SR 167 were pledged, approximately $710
million in bond proceeds could be generated to fully fund the project (100
percent of funding need)

7 WSDOT



Legislative Actions Needed

Toll Authorization for I-405 South (Renton to Bellevue)

 Toll Authorization for SR 167 (authorization expires June 30,
2019) and extension into Pierce County

 Define I-405 and SR 167 as a corridor

 Bond Authorization

« Appropriation/Legislative direction for projects

7 WSDOT
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Potential Next Priority Projects
Funded by 1-405 & SR 167 Toll-Backed GO Bonds

« Completing I-405 Renton to Bellevue Widening and
Express Toll Lanes project

« Upgrade of SR 167 toll equipment

* 1-405 SR 522 to SR 527 Improvements (Phase 1)

« SR 167 peak-use shoulder lane (SR 516 to S. 277th St.)
 Completing SR 167 HOT Lane extension to Puyallup

(Stage 6), including northbound HOT lane instead of
HOV lane

7 WSDOT 31



Discussion

7 WSDOT

Facilitated by:

Roger Millar
Transportation Secretary
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Sound Transit Update
1-405 Bus Rapid Transit

Bernard Van De Kamp
East Corridor Development Director
Sound Transit

7 WSDOT
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Bus Rapid Transit

1-405/SR 167 Executive Advisory Group
June 25, 2018




Connecting the Region

o SOUNDTRANSIT

LINK connections in 2041

[-405 BRT

Redmond-Seattle-Lynnwood
Lynnwood City Center & Bellevue Downtown

Issaquah-Bellevue-South Kirkland
Bellevue Downtown

Everett-Seattle-West Seattle
Lynnwood City Center

Ballard-Tacoma
Tukwila International Boulevard Station

SR 522/SR 523 BRT

Redmond-Seattle-Lynnwood
Shoreline South/145th

Everett-Seattle-West Seattle
Shoreline South/145th

Everett

B Everett
SR 526/
. Evergreen
Mukilteo ©E g pyerert

Industrial Center i

Lynnwaod 4F

Edmonds P& .
Mountlake 8
Terrace
Lake Kenmore Bothell
NE 185th (B Forest®-CO-@~@~C
Park
Q
NE 145th [P0
P Kingsgate/ Totem Lake
ONE 85th ) Downtown Redmond
Ballard ¢
Interbay SE Redmond
Smith Cove Southy rI Redmaond Technology Center

! Kirkland

South Lake Unicn ¢ Bel-Redi130th @ North
Spring District/120th Sammamish

Wilburton

Bellevue

Richards Rd

Bellevue Downtown,

Westlake

International District/Chinatown

Judkins Mercer

Stadium

Park Island
Alaska O ) t ;
Junction & & OB Bakey akemaont
e
< Jumbia City 5
-~ Issaquah
('S Graham St ®NE 44th

helle
Tukwila/ - #15 Boeing Access Rd
International
Blvd
£l O (F)50uth Renton
" Tukwila@)?,
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o SOUNDTRANSIT

1-405 BRT Highlights

Lynnwood TC ‘ G
) . . . .Canyon Park
37-mile corridor: Lynnwood to Burien R s
1-405 Bus Rapid Transit © BriCkyarleE 160th St
North Corridor: Lynnwood to Bellevue -1 @ Totem Lake/Kingsgate
@ Existing bus station o ONE 85th St

South Corridor: Bellevue to Burien, via ~ ® Mo
Re nto n Service by 2024 ‘

wes Link light rail
Bellevue TC QO -

- "

ay reflect refinements Issaquah (2041

3 parking facilities, 1,300 added stalls K e sans

11 BRT station pairs across 7 cities

1 new transit center surien Tc o (D _Of .
Tukwila Intl Bivd \ p N
lacomaf203(

36



Project Schedule

o SOUNDTRANSIT

24-month look-ahead

Overall schedule

Advance design &

PE consultant procurement NTP Issued determine project delivery method
| 1] 1] |
G ’ G ’
il e il e
g g g g
I Q42017 I’ Q12018- Q12019 Q12019 - Q4 2019 Q1 2020
=+ Consultant selection = « Partnering agreements "« Environmental review and - * ST Board selects project
* Key issue identification « ST3representative project Conceptual Engineering to be built
refinement * Preliminary Engineering
« Facility siting begins

ST3 Representative
Project Refinement

Environmental

Environmental screening
Preferred Alternative
identified

Preliminary Final Design Construction Opens_ for
Engineering Service
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o SOUNDTRANSIT

Recent activities

- 405/SR 518 and OMF Consultant Contract

« Alternative Development (Phase 1)

WSDOT Task Orders

« [|-405/SR 518 BRT
« NE 85t St.

Partnering
» Elected Leadership Group: 4/25

+ Interagency Group: 4/18, 5/9, 6/13
* Qutreach: Community briefings and open houses
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o SOUNDTRANSIT

NE 85th Street Flyer Stop

Concept refinement:

* Partner collaboration: City,
KCMetro, Sound Transit,
WSDOT, FTA, FHWA

« 24 Alternatives

Separated Transit Interchange:

* [-405 mainline

» Flyer stop/direct access (ETL)

« NE 85t arterial

Strong support:

* Kirkland community, Trans.
Commission, Council

Sound Transit board this summer
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NE 85th Street Flyer Stop Animation

o SOUNDTRANSIT
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o SOUNDTRANSIT

NE 44th Street Flyer Stop

« Combined flyer stop and direct
access (ETL)

» Joint project with WSDOT

» Flyer stop/direct access (ETL)
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SOUNDTRANSIT

[ 64

-
o
=
]
=
o
<
Q.
o
e
(/p
-
)
P
LL.
wid
()
)
-
wid
(/p
i
whed
<
<
LL]
2




K=
N SOUNDTRANSIT

RIDE THE WAVE




Discussion

7 WSDOT

Facilitated by:

Roger Millar
Transportation Secretary
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Public Comment

Facilitated by:

Katie Kuciemba Halse
[-405/SR 167 Program Communications

7 WSDOT
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EAG Meeting Topics/Schedule
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June 25, 2018 \
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King County Parks update
Sound Transit Bus Rapid
Transit update
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update

Office of the State

Treasurer bonding analysy
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Connector
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interchange
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King County Parks update
Sound Transit Bus Rapid
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40-mile toll lane system

next steps /
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Wrap Up

7 WSDOT

Roger Millar, P.E., AICP
Secretary of Transportation
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